
 

 

CITY COUNCIL MINUTES 
Richfield, Minnesota 

 

Special City Council Worksession 
 

March 16, 2015 
 

 
CALL TO ORDER 
 
 

The meeting was called to order by Mayor Goettel at 6:15 p.m. in the Bartholomew Room. 
 
Council Members Debbie Goettel, Mayor; Edwina Garcia; Pat Elliott; Michael Howard (arrived at 
Present: 6:25 p.m.): and Tom Fitzhenry (arrived at 6:35 p.m.). 
 
Staff Present:  Steven L. Devich, City Manager; Mike Eastling, Public Works Director; Kristin 

Asher; Assistant Public Works Director; and Cheryl Krumholz, Executive 
Coordinator. 

 
 
Item # 1 

 
DISCUSSION REGARDING the 66

TH
 STREET RECONSTRUCTION PROJECT 

 
 
Public Works Director Eastling and Assistant Public Works Director Asher discussed the 66

th
 

Street Reconstruction Project including the increased project cost estimates from Hennepin County, 
the City recommendation to delay the 76

th
 Street and 65

th
 Street projects to assist in the increased 

costs to the City for 66
th
 Street; and the history of the use of street reconstruction bonds and 

municipal state aid (MSA) funds. 
 
Mayor Goettel asked for an explanation for the increased cost estimates. 
 
Jim Grube and Maury Hooper, Hennepin County, explained the increased project cost 

estimates, including the lane mile estimate and the heavier bidding competition environment now than 
in 2011 when the original project estimates were determined.  

 
Mr. Grube added that Hennepin County stands by Richfield as a full partner in this project.  
 

 
ADJOURNMENT 
 

 

The meeting was adjourned by unanimous consent at 6:58 p.m. 
 
Date Approved: March 24, 2015 
 
 
    
  Debbie Goettel  
  Mayor 
 
 
     
Cheryl Krumholz  Steven L. Devich 
Executive Coordinator City Manager 


